

## Contents

Streszczenie .....	7
Abstract.....	8
Introduction.....	9
1. Basic terminology .....	12
2. Construction work organization methods taking into account time couplings.....	20
2.1. Description of work organization method taking into account time couplings .....	20
2.2. Algorithms for establishing sequence in construction work organization method with zero couplings between realization means...24	
2.3. Algorithm for establishing order in construction work organization method with zero couplings between work fronts .....	32
2.4. Algorithms for establishing sequence in construction work organization method which takes into account couplings between realization means and couplings between work fronts.....	39
2.5. Work organization methods taking into account couplings between both realization means and work fronts and diagonal or reverse diagonal couplings .....	42
3. Variants of time couplings between work processes in matrix models .....	47
3.1. Variants of construction work organization method taking into account zero reverse diagonal couplings.....	47
3.2. Variants of construction work organization method taking into account couplings perpendicular to diagonal couplings .....	56
3.3. Variants of construction work organization method taking into account reverse CPDCs.....	65
4. Methods of organizing construction work with series internal structure .....	72
4.1. Synchronization of construction jobs in complex by means of different organization methods .....	72
4.2. Variants of construction work organization method taking into account CPDCs and zero reverse diagonal couplings.....	76
4.3. Algorithms for scheduling construction work .....	81

5. Methods of organizing construction works with sequence-stream internal structure .....	84
5.1. Construction work organization method variants incorporating diagonal couplings linking works of different kinds.....	84
5.2. Scheduling of construction works with diagonal couplings and zero inversely diagonal couplings.....	89
6. Methods of organizing construction work with parallel internal structure .....	92
6.1. Scheduling of parallel work complexes.....	93
6.2. Variants of construction work organization method taking into account diagonal and reverse diagonal couplings .....	96
6.3. Scheduling of parallel groups of construction jobs in complex.....	102
7. Methods of organizing construction work with parallel-flow internal structure .....	108
7.1. Method of organizing parallel jobs of one kind.....	108
7.2. Planning continuous work of teams in work complex realization .....	111
8. Computer program for determining optimum sequence of jobs on work fronts and computing work organization model characteristics .....	117
8.1. Basic information on application software to drafting of work organization project.....	117
8.2. Illustrative application of the software .....	118
9. Development of the Time Couplings Methods with the use of artificial intelligence methods .....	122
9.1. Introduction.....	122
9.2. Systematizing Time Couplings Methods TCM I, TCM II, TCM III, TCM IV, TCM V, TCM VI .....	123
9.3. Applications of Theory of Constrains (TOC) with reference to TCM .....	124
9.3. Development of the method of considering the cost of works in TCM .....	125
9.4. Prioritizing the tasks in schedules with the use of metaheuristic algorithms.....	126
9.5. Summary and Conclusion.....	127
References.....	129