



# Contents

---

<i>List of figures</i>	viii
<i>List of tables</i>	x
<b>Introduction</b>	<b>1</b>
<b>1 Site organisation</b>	<b>4</b>
1.1 Introduction	4
1.2 Site boundaries	5
1.3 Access roads	5
1.4 Provision of services	9
1.5 Accommodation for contracting staff, sub-contractors and client's representatives	10
1.6 Material storage and handling	12
1.7 Waste disposal	14
1.8 Site logistics	15
1.9 The location of fixed plant	15
1.10 Hoardings	17
1.11 Communications	18
1.12 Security	19
<b>2 Contract planning</b>	<b>22</b>
2.1 Introduction	22
2.2 Stages of planning	23
2.3 Planning and producing a programme	26
2.4 Bar charts and linked bar charts	27
2.5 Networks	29
2.6 Resourcing networks	40
2.7 Cost resourcing networks	42
2.8 Ladder diagrams	44
2.9 Precedence diagrams	45
2.10 Line of balance	47

<b>3</b>	<b>Work study</b>	<b>57</b>
3.1	Introduction	57
3.2	Method study	59
3.3	Work measurement	73
3.4	Activity sampling	81
<b>4</b>	<b>Health and safety</b>	<b>85</b>
4.1	Introduction	85
4.2	Definitions	85
4.3	Legal obligations – background	86
4.4	Financial costs of an accident	87
4.5	Moral obligations	88
4.6	Self-preservation	89
4.7	The impact of an accident on others	90
4.8	What is the problem? A statistical analysis	91
4.9	Key legislation and regulations for the construction industry	94
4.10	Health and safety plans	105
4.11	Health and safety file	105
4.12	Managing safety in the construction industry	106
4.13	Safety committees	114
4.14	Instruction and training	116
4.15	Risk assessment	117
<b>5</b>	<b>Waste management</b>	<b>120</b>
5.1	Introduction	120
5.2	The cost of waste	121
5.3	Defining waste	123
5.4	Causes of waste	123
5.5	Waste arising outside the contractor's organisation	126
5.6	Construction site waste	129
5.7	Waste recycling and re-use	130
5.8	Implementing a waste minimisation policy	131
5.9	Disposal of special waste	134
<b>6</b>	<b>Stock control and materials management</b>	<b>136</b>
6.1	Introduction	136
6.2	Types of materials	137
6.3	Stages of stock control	137
6.4	Problems of excessive stock	139
6.5	The storage function	139
6.6	Just in time deliveries (JIT)	142
6.7	Communications	144

<b>7</b>	<b>Supply chain management</b>	<b>145</b>
7.1	Introduction	145
7.2	What is supply chain management?	146
7.3	Supply chain network	147
7.4	Sub-contract or in-house?	148
7.5	Location of outsourcing suppliers and sub-contractors	151
7.6	Forecasting	152
7.7	Managing the supply chain	153
<b>8</b>	<b>Quality management</b>	<b>159</b>
8.1	Introduction	159
8.2	Quality control	159
8.3	Quality assurance and management	160
8.4	The eight key principles of TQM	162
8.5	An alternative view of TQM	165
8.6	ISO 9001:2000 and 9004:2000, the process and implication to the construction industry	167
	<i>Index</i>	207