

CONTENTS

FOREWORD.....	4
INTRODUCTION.....	6
1 Scope.....	7
2 Normative references	7
3 Terms and definitions	7
4 Managing risks in projects	9
5 Principles	11
6 Project risk management framework	12
6.1 General.....	12
6.2 Mandate and commitment	13
6.3 Design of the framework for managing project risk	14
6.3.1 Understanding the project and its context	14
6.3.2 Establishing the project risk management policy	14
6.3.3 Accountability	15
6.3.4 Integration into project management processes	16
6.3.5 Resources	16
6.3.6 Establishing internal project communication and reporting mechanisms	16
6.3.7 Establishing external project communication and reporting mechanisms	17
6.4 Implementing project risk management	17
6.4.1 Implementing the framework for managing project risk.....	17
6.4.2 Implementing the project risk management process.....	17
6.5 Monitoring and review of the project risk management framework	17
6.6 Continual improvement of the project risk management framework	18
7 Project risk management process	18
7.1 General.....	18
7.2 Communication and consultation.....	19
7.3 Establishing the context	20
7.3.1 General	20
7.3.2 Establishing the external context	20
7.3.3 Establishing the internal context	21
7.3.4 Establishing the context of the project risk management process.....	21
7.3.5 Defining risk criteria.....	22
7.3.6 Key elements.....	22
7.4 Risk assessment.....	23
7.4.1 General	23
7.4.2 Risk identification	23
7.4.3 Risk analysis	24
7.4.4 Risk evaluation	25
7.5 Risk treatment	25
7.5.1 General	25
7.5.2 Selection of risk treatment options	25
7.5.3 Risk treatment plans	26
7.6 Monitoring and review	26
7.7 Recording and reporting the project risk management process.....	27

7.7.1	Reporting	27
7.7.2	The project risk management plan	28
7.7.3	Documentation	28
7.7.4	The project risk register	28
Annex A (informative)	Examples	30
A.1	General	30
A.2	Project risk management process	30
A.2.1	Stakeholder analysis (see 7.2)	30
A.2.2	External and internal context (see 7.3.4)	31
A.2.3	Risk management context (see 7.3.4)	33
A.2.4	Risk management context for a power enhancement project	33
A.2.5	Risk criteria (see 7.3.5)	34
A.2.6	Key elements (see 7.3.6)	34
A.2.7	Risk analysis (see 7.4.3)	36
A.2.8	Risk evaluation (see 7.4.4)	40
A.2.9	Risk treatment (see 7.5)	40
A.2.10	Risk register (see 7.4.2 and 7.7.4)	41
Bibliography		42
Figure 1	– Principal stakeholders in a project	11
Figure 2	– Relationship between the components of the framework for managing risk, adapted from ISO 31000	13
Figure 3	– Project risk management process, adapted from ISO 31000	19
Figure A.1	– Risk management scope for an open pit mine project	34
Figure A.2	– Distribution of costs using simulation	40
Table 1	– Typical phases in a project	10
Table A.1	– Stakeholders for a government project	30
Table A.2	– Stakeholders and objectives for a ship upgrade	31
Table A.3	– Stakeholders and communication needs for a civil engineering project	31
Table A.4	– External context for an energy project	32
Table A.5	– Internal context for a private sector infrastructure project	33
Table A.6	– Criteria for a high-technology project	34
Table A.7	– Key elements for a communications system project	35
Table A.8	– Key elements and workshop planning guide for a defence project	36
Table A.9	– Key elements for establishing a new health service organization	36
Table A.10	– Example consequence scale	37
Table A.11	– Example likelihood scale	38
Table A.12	– Example of a matrix for determining the level of risk	38
Table A.13	– Example of priorities for attention	40
Table A.14	– Example of a treatment options worksheet	41
Table A.15	– Simple risk register structure	41