

Contents

<i>Preface</i>	<i>xiv</i>
1 Project Management	1
1.1 <i>Learning Objectives</i>	1
1.2 <i>Introduction</i>	1
1.3 <i>Project Management</i>	1
1.4 <i>Project Management Objectives</i>	2
1.5 <i>Basic Steps in Project Management</i>	2
1.5.1 <i>Defining Activities: Work Breakdown Structure</i>	3
1.5.2 <i>Estimation of Time Durations and Resource Requirements</i>	3
1.5.3 <i>Development of an Execution Sequence</i>	4
1.5.4 <i>Project Scheduling</i>	4
1.5.5 <i>Schedule Refinements</i>	5
1.5.6 <i>Project Execution and Related Arrangements</i>	5
1.5.7 <i>Project Controlling</i>	6
1.6 <i>Project Planning</i>	6
1.7 <i>Project Scheduling</i>	7
1.8 <i>Planning and Scheduling Techniques</i>	8
1.9 <i>Conclusion</i>	9
<i>Exercises</i>	10
2 Work Breakdown Structure	11
2.1 <i>Learning Objectives</i>	11
2.2 <i>Introduction</i>	11
2.3 <i>Project Work Breakdown Structures</i>	11
2.3.1 <i>Hierarchical Levels</i>	12
2.3.2 <i>WBS: An Example</i>	13
2.4 <i>The Development of Network Diagrams from a WBS</i>	14
2.4.1 <i>Network Diagrams from a WBS: An Example</i>	16
2.5 <i>WBS: First Step Toward Project Management</i>	17

2.6	<i>Benefits of A WBS</i>	18
2.7	<i>Conclusion</i>	18
	<i>Exercises</i>	19
3	Bar Charts	20
3.1	<i>Learning Objectives</i>	20
3.2	<i>Introduction</i>	20
3.3	<i>Bar Charts</i>	20
3.4	<i>Construction of Bar Charts</i>	22
3.5	<i>Calendar Date Scheduling</i>	24
3.6	<i>Shortcomings in Bar Charts and Remedial Measures</i>	26
3.6.1	<i>Lack of Details</i>	26
3.6.2	<i>Controlling Tool</i>	28
3.6.3	<i>Inter-dependencies between Activities</i>	29
3.6.4	<i>Useful for Routine Tasks</i>	30
3.6.5	<i>Planning and Scheduling Together</i>	30
3.7	<i>Milestone Charts</i>	31
3.8	<i>Linked Bar Charts</i>	31
3.9	<i>Bar Charts for Repetitive Projects</i>	32
3.10	<i>Differences between Bar Charts and WBS</i>	33
3.11	<i>Conclusion</i>	33
	<i>Exercises</i>	35
4	Development of Network	38
4.1	<i>Learning Objectives</i>	38
4.2	<i>Introduction</i>	38
4.3	<i>Activity-on-Arrow Networks</i>	38
4.3.1	<i>AOA Networks</i>	39
4.3.2	<i>Network Issues</i>	45
4.4	<i>Event Numbering for Identification of Activities</i>	46
4.4.1	<i>Skip Numbering</i>	48
4.4.2	<i>Event Representation</i>	48
4.5	<i>Activity-on-Node Networks</i>	49
4.6	<i>Comparison of AOA and AON Networks</i>	52
4.7	<i>Networks versus Bar Charts</i>	54
4.8	<i>Conclusion</i>	54
	<i>Exercises</i>	55
5	Critical Path Method – I: Activity Times	59
5.1	<i>Learning Objectives</i>	59
5.2	<i>Introduction</i>	59

5.3	<i>Activity Time Durations</i>	59
5.3.1	<i>Accuracy of Activity Time Duration</i>	60
5.4	<i>Activity Times</i>	61
5.5	<i>Time Scaled Networks: Calculations of EST And EFT</i>	62
5.6	<i>Time Scaled Networks: Calculations of LST and LFT</i>	64
5.7	<i>Forward Pass Calculations</i>	68
5.7.1	<i>Calculation of EST_{ij} and EFT_{ij} Using Forward Pass</i>	69
5.8	<i>Backward Pass Calculations</i>	70
5.8.1	<i>Calculation of LST_{ij} and LFT_{ij} Using Backward Pass</i>	70
5.9	<i>Conclusion</i>	71
	<i>Exercises</i>	72
6	Critical Path Method – II: Activity Floats	77
6.1	<i>Learning Objectives</i>	77
6.2	<i>Introduction</i>	77
6.3	<i>Critical Path</i>	77
6.4	<i>Critical Activities</i>	78
6.5	<i>Total or Path Float</i>	78
6.5.1	<i>Zero-Float Convention</i>	80
6.6	<i>Free or Activity Float</i>	81
6.7	<i>Interfering Float</i>	83
6.8	<i>Independent Float</i>	83
6.9	<i>Simple Method for Calculating Floats</i>	84
6.10	<i>Significance of Floats</i>	86
6.11	<i>Network Development Procedure</i>	87
6.12	<i>Conclusion</i>	87
	<i>Exercises</i>	92
7	Crashing: Time-Cost Tradeoff	97
7.1	<i>Learning Objectives</i>	97
7.2	<i>Introduction</i>	97
7.2.1	<i>Shortening Project Time Durations</i>	97
7.3	<i>Project Crashing</i>	98
7.4	<i>Constituents of Total Project Cost</i>	99
7.4.1	<i>Direct Costs</i>	99
7.4.2	<i>Total Indirect Cost</i>	101
7.5	<i>Total Project Cost and Optimum Time Durations</i>	102
7.6	<i>The Process of Cost Optimization</i>	102
7.7	<i>Implementation</i>	104
7.8	<i>Conclusion</i>	107
	<i>Exercises</i>	117

8	Limited Time Resource Scheduling	121
8.1	<i>Learning Objectives</i>	121
8.2	<i>Introduction</i>	121
8.3	<i>Resource Profiles</i>	121
8.4	<i>Resource Planning</i>	123
8.4.1	<i>Resource Smoothing (Limited Time Resource Scheduling)</i>	123
8.4.2	<i>Resource Leveling</i>	124
8.5	<i>Resource Smoothing Process</i>	124
8.6	<i>Understanding the Process</i>	124
8.7	<i>Illustrative Example 1</i>	127
8.8	<i>Illustrative Example 2</i>	128
8.9	<i>Resource Leveling vs. Resource smoothing</i>	129
8.10	<i>Conclusion</i>	131
	<i>Exercises</i>	131
9	Project Control and Updating	137
9.1	<i>Learning Objectives</i>	137
9.2	<i>Introduction</i>	137
9.3	<i>Project Control</i>	137
9.4	<i>Schedule Updating</i>	139
9.5	<i>Schedule Updating Process</i>	139
9.5.1	<i>Information Required</i>	139
9.5.2	<i>Updating Process</i>	140
9.5.3	<i>Frequency of Updates</i>	140
9.6	<i>Fund Flow Forecasting: Inflow and Outflow</i>	141
9.6.1	<i>S-Curve</i>	141
9.6.2	<i>Financial Planning</i>	143
9.7	<i>Conclusion</i>	145
	<i>Exercises</i>	147
10	Programme Evaluation and Review Technique – I: Event Times	149
10.1	<i>Learning Objectives</i>	149
10.2	<i>Introduction</i>	149
10.3	<i>Activity Time Durations</i>	149
10.3.1	<i>Optimistic Time Durations</i>	150
10.3.2	<i>Pessimistic Time Durations</i>	150
10.3.3	<i>Most Likely Time durations</i>	150
10.4	<i>Time Duration Estimation</i>	151
10.4.1	<i>Frequency Distribution Curve</i>	151
10.5	<i>Mean Time Duration</i>	153
10.6	<i>Event Times</i>	155
10.7	<i>Time-Scaled Networks: Calculations Of Earliest Event Times</i>	156

10.8	<i>Time-Scaled Networks: Calculations of Latest Event Times</i>	158
10.9	<i>Forward Pass: Calculations of EET</i>	159
10.9.1	<i>Calculation of Earliest Event Times Using a Forward Pass</i>	161
10.10	<i>Backward Pass: Calculations of LET</i>	162
10.10.1	<i>Calculation of Latest Event Times Using a Backward Pass</i>	162
10.11	<i>Conclusion</i>	164
	<i>Exercises</i>	165
11	Programme Evaluation and Review Technique – II: Probability of Completion	168
11.1	<i>Learning Objectives</i>	168
11.2	<i>Introduction</i>	168
11.3	<i>Critical Path</i>	168
11.4	<i>Critical Activities</i>	169
11.5	<i>Probability Distribution</i>	169
11.6	<i>Central Limit Theorem</i>	170
11.7	<i>Normal Distribution For a Project</i>	172
11.7.1	<i>The Concept of Probability Calculation</i>	174
11.8	<i>Probability of Completing a Project</i>	177
11.9	<i>CPM vs PERT</i>	179
11.10	<i>Conclusion</i>	179
	<i>Exercises</i>	184
12	Precedence Diagramming Method	187
12.1	<i>Learning Objectives</i>	187
12.2	<i>Introduction</i>	187
12.3	<i>Development of Networks</i>	188
12.3.1	<i>Activity-on-Node Representation</i>	188
12.3.2	<i>Representation of Inter-dependencies</i>	188
12.3.3	<i>Representation of Time Constraints</i>	188
12.4	<i>Development Of Networks: AOA to AON Representation</i>	189
12.5	<i>Development Of Networks: Inter-Dependencies and Time Constraints</i>	193
12.5.1	<i>Finish-to-Start</i>	194
12.5.2	<i>Start-to-Start</i>	195
12.5.3	<i>Finish-to-Finish</i>	199
12.5.4	<i>Start-to-Finish</i>	200
12.6	<i>Activity Times</i>	203
12.7	<i>Forward Pass Calculations</i>	205
12.7.1	<i>Calculation of EST and EFT Using Forward Pass</i>	206
12.8	<i>Backward Pass Calculations</i>	207
12.8.1	<i>Calculation of LST and LFT Using Backward Pass</i>	208
12.9	<i>Critical Paths and Critical Activities</i>	209

12.10	Total Float	209
12.11	Calendar Date Scheduling	213
12.11.1	Finish-to-Start	213
12.11.2	Start-to-Start	218
12.11.3	Finish-to-Finish	219
12.11.4	Start-to-Finish	220
12.12	PDM for Repetitive Projects	224
12.13	Network Development Procedure	226
12.14	CPM and PDM: Similarities and Dissimilarities	227
12.15	Conclusion	228
	Exercises	228
13	Line of Balance for Repetitive Projects	233
13.1	Learning Objectives	233
13.2	Introduction	233
13.3	Repetitive Projects	233
13.4	Scheduling of Repetitive Projects: Line of Balance	234
13.4.1	Activities with Different Progress Rates	236
13.5	Work/Resource Continuity	237
13.6	Time and Space Buffers	238
13.7	Types of Repetitive Projects	238
13.8	Activities With Different Productivities	239
13.9	Linear Interpretation of Precedence Relationships	241
13.9.1	Finish-to-Start	241
13.9.2	Start-to-Start	242
13.9.3	Finish-to-Finish	243
13.9.4	Start-to-Finish	244
13.10	Alternate Representation of an LOB Graph	245
13.11	LOB Graph Development Procedure	246
13.12	Advantages of LOB	248
13.13	Conclusion	248
	Exercises	250
14	Selection of Planning Techniques	252
14.1	Learning Objectives	252
14.2	Introduction	252
14.3	Selection of Planning And Scheduling Techniques	252
14.3.1	Sample Example	253
14.4	Techniques for Different Levels of Management	255
14.4.1	Network Condensation	257
14.5	Level of Detail	260

14.6 Techniques For Reducing Time Durations 261
14.7 Project Success or Failure 262
14.8 Conclusion 263
Exercises 263

Bibliography (for Additional Readings) 265
Index 266