

CONTENTS

| | |
|--------------------------------|-----------|
| List of Figures | xxv |
| Foreword by Mike Cohn | xxxi |
| Foreword by Ron Jeffries | xxxiii |
| Preface | xxxv |
| Acknowledgments | xxxix |
| About the Author | xliii |
| | |
| Chapter 1 Introduction | 1 |
| What Is Scrum? | 1 |
| Scrum Origins | 3 |
| Why Scrum? | 4 |
| Genomica Results | 4 |
| Can Scrum Help You? | 5 |
| Complex Domain | 8 |
| Complicated Domain | 8 |
| Simple Domain | 8 |
| Chaotic Domain | 9 |
| Disorder | 9 |
| Interrupt-Driven Work | 9 |
| Closing | 10 |
| | |
| PART I Core Concepts | 11 |
| | |
| Chapter 2 Scrum Framework | 13 |
| Overview | 13 |
| Scrum Roles | 14 |
| Product Owner | 15 |
| ScrumMaster | 16 |
| Development Team | 16 |
| Scrum Activities and Artifacts | 16 |
| Product Backlog | 18 |

| | |
|---|-----------|
| Sprints | 20 |
| Sprint Planning | 21 |
| Sprint Execution | 23 |
| Daily Scrum | 23 |
| Done | 25 |
| Sprint Review | 26 |
| Sprint Retrospective | 27 |
| Closing | 28 |
| | |
| Chapter 3 Agile Principles | 29 |
| Overview | 29 |
| Variability and Uncertainty | 32 |
| Embrace Helpful Variability | 32 |
| Employ Iterative and Incremental Development | 33 |
| Leverage Variability through Inspection, Adaptation, and Transparency | 35 |
| Reduce All Forms of Uncertainty Simultaneously | 36 |
| Prediction and Adaptation | 37 |
| Keep Options Open | 37 |
| Accept That You Can't Get It Right Up Front | 38 |
| Favor an Adaptive, Exploratory Approach | 39 |
| Embrace Change in an Economically Sensible Way | 40 |
| Balance Predictive Up-Front Work with Adaptive Just-in-Time Work | 43 |
| Validated Learning | 44 |
| Validate Important Assumptions Fast | 45 |
| Leverage Multiple Concurrent Learning Loops | 45 |
| Organize Workflow for Fast Feedback | 46 |
| Work in Process (WIP) | 48 |
| Use Economically Sensible Batch Sizes | 48 |
| Recognize Inventory and Manage It for Good Flow | 49 |
| Focus on Idle Work, Not Idle Workers | 51 |
| Consider Cost of Delay | 52 |
| Progress | 54 |
| Adapt to Real-Time Information and Replan | 54 |
| Measure Progress by Validating Working Assets | 54 |
| Focus on Value-Centric Delivery | 55 |
| Performance | 56 |
| Go Fast but Never Hurry | 56 |
| Build In Quality | 56 |
| Employ Minimally Sufficient Ceremony | 57 |
| Closing | 58 |

| | |
|--|-----------|
| Chapter 4 Sprints | 61 |
| Overview | 61 |
| Timeboxed | 62 |
| Establishes a WIP Limit | 62 |
| Forces Prioritization | 62 |
| Demonstrates Progress | 62 |
| Avoids Unnecessary Perfectionism | 63 |
| Motivates Closure | 63 |
| Improves Predictability | 64 |
| Short Duration | 64 |
| Ease of Planning | 64 |
| Fast Feedback | 64 |
| Improved Return on Investment | 65 |
| Bounded Error | 65 |
| Rejuvenated Excitement | 65 |
| Frequent Checkpoints | 66 |
| Consistent Duration | 67 |
| Cadence Benefits | 67 |
| Simplifies Planning | 68 |
| No Goal-Altering Changes | 69 |
| What Is a Sprint Goal? | 69 |
| Mutual Commitment | 69 |
| Change versus Clarification | 69 |
| Consequences of Change | 70 |
| Being Pragmatic | 72 |
| Abnormal Termination | 72 |
| Definition of Done | 74 |
| What Is the Definition of Done? | 74 |
| Definition of Done Can Evolve Over Time | 76 |
| Definition of Done versus Acceptance Criteria | 77 |
| Done versus Done-Done | 77 |
| Closing | 78 |
| Chapter 5 Requirements and User Stories | 79 |
| Overview | 79 |
| Using Conversations | 81 |
| Progressive Refinement | 82 |
| What Are User Stories? | 83 |
| Card | 83 |
| Conversation | 84 |
| Confirmation | 85 |

| | |
|--|---------|
| Level of Detail | 86 |
| INVEST in Good Stories | 88 |
| Independent | 88 |
| Negotiable | 89 |
| Valuable | 90 |
| Estimatable | 91 |
| Sized Appropriately (Small) | 92 |
| Testable | 92 |
| Nonfunctional Requirements | 93 |
| Knowledge-Acquisition Stories | 93 |
| Gathering Stories | 95 |
| User-Story-Writing Workshop | 95 |
| Story Mapping | 96 |
| Closing | 98 |
| Chapter 6 Product Backlog | 99 |
| Overview | 99 |
| Product Backlog Items | 100 |
| Good Product Backlog Characteristics | 101 |
| Detailed Appropriately | 101 |
| Emergent | 102 |
| Estimated | 102 |
| Prioritized | 103 |
| Grooming | 104 |
| What Is Grooming? | 104 |
| Who Does the Grooming? | 105 |
| When Does Grooming Take Place? | 106 |
| Definition of Ready | 108 |
| Flow Management | 110 |
| Release Flow Management | 110 |
| Sprint Flow Management | 111 |
| Which and How Many Product Backlogs? | 112 |
| What Is a Product? | 113 |
| Large Products—Hierarchical Backlogs | 114 |
| Multiple Teams—One Product Backlog | 115 |
| One Team—Multiple Products | 117 |
| Closing | 118 |
| Chapter 7 Estimation and Velocity | 119 |
| Overview | 119 |
| What and When We Estimate | 120 |
| Portfolio Backlog Item Estimates | 121 |

| | |
|--|------------|
| Product Backlog Estimates | 121 |
| Task Estimates | 122 |
| PBI Estimation Concepts | 123 |
| Estimate as a Team | 123 |
| Estimates Are Not Commitments | 124 |
| Accuracy versus Precision | 125 |
| Relative Size Estimation | 125 |
| PBI Estimation Units | 128 |
| Story Points | 128 |
| Ideal Days | 128 |
| Planning Poker | 129 |
| Estimation Scale | 130 |
| How to Play | 131 |
| Benefits | 133 |
| What Is Velocity? | 133 |
| Calculate a Velocity Range | 134 |
| Forecasting Velocity | 135 |
| Affecting Velocity | 135 |
| Misusing Velocity | 137 |
| Closing | 138 |
| Chapter 8 Technical Debt | 139 |
| Overview | 139 |
| Consequences of Technical Debt | 141 |
| Unpredictable Tipping Point | 142 |
| Increased Time to Delivery | 142 |
| Significant Number of Defects | 142 |
| Rising Development and Support Costs | 142 |
| Product Atrophy | 143 |
| Decreased Predictability | 143 |
| Underperformance | 143 |
| Universal Frustration | 144 |
| Decreased Customer Satisfaction | 144 |
| Causes of Technical Debt | 144 |
| Pressure to Meet a Deadline | 144 |
| Attempting to Falsely Accelerate Velocity | 145 |
| Myth: Less Testing Can Accelerate Velocity | 145 |
| Debt Builds on Debt | 147 |
| Technical Debt Must Be Managed | 148 |
| Managing the Accrual of Technical Debt | 149 |
| Use Good Technical Practices | 149 |
| Use a Strong Definition of Done | 149 |
| Properly Understand Technical Debt Economics | 150 |

| | |
|---|------------|
| Making Technical Debt Visible | 153 |
| Make Technical Debt Visible at the Business Level | 153 |
| Make Technical Debt Visible at the Technical Level | 154 |
| Servicing the Technical Debt | 155 |
| Not All Technical Debt Should Be Repaid | 157 |
| Apply the Boy Scout Rule (Service Debt When You Happen Upon It) | 158 |
| Repay Technical Debt Incrementally | 159 |
| Repay the High-Interest Technical Debt First | 160 |
| Repay Technical Debt While Performing Customer-Valuable Work | 160 |
| Closing | 162 |
| PART II Roles | 163 |
| Chapter 9 Product Owner | 165 |
| Overview | 165 |
| Principal Responsibilities | 166 |
| Manage Economics | 167 |
| Participate in Planning | 168 |
| Groom the Product Backlog | 169 |
| Define Acceptance Criteria and Verify That They Are Met | 169 |
| Collaborate with the Development Team | 170 |
| Collaborate with the Stakeholders | 171 |
| Characteristics/Skills | 171 |
| Domain Skills | 171 |
| People Skills | 172 |
| Decision Making | 173 |
| Accountability | 173 |
| A Day in the Life | 174 |
| Who Should Be a Product Owner? | 176 |
| Internal Development | 176 |
| Commercial Development | 177 |
| Outsourced Development Project | 180 |
| Component Development | 180 |
| Product Owner Combined with Other Roles | 181 |
| Product Owner Team | 182 |
| Product Owner Proxy | 183 |
| Chief Product Owner | 183 |
| Closing | 184 |

| | |
|---|----------------|
| Chapter 10 ScrumMaster | 185 |
| Overview | 185 |
| Principal Responsibilities | 185 |
| Coach | 185 |
| Servant Leader | 186 |
| Process Authority | 186 |
| Interference Shield | 187 |
| Impediment Remover | 187 |
| Change Agent | 187 |
| Characteristics/Skills | 188 |
| Knowledgeable | 188 |
| Questioning | 188 |
| Patient | 189 |
| Collaborative | 189 |
| Protective | 189 |
| Transparent | 189 |
| A Day in the Life | 190 |
| Fulfilling the Role | 191 |
| Who Should Be a ScrumMaster? | 191 |
| Is ScrumMaster a Full-Time Job? | 192 |
| ScrumMaster Combined with Other Roles | 192 |
| Closing | 193 |
| Chapter 11 Development Team | 195 |
| Overview | 195 |
| Role-Specific Teams | 195 |
| Principal Responsibilities | 196 |
| Perform Sprint Execution | 196 |
| Inspect and Adapt Each Day | 197 |
| Groom the Product Backlog | 197 |
| Plan the Sprint | 197 |
| Inspect and Adapt the Product and Process | 197 |
| Characteristics/Skills | 198 |
| Self-Organizing | 198 |
| Cross-Functionally Diverse and Sufficient | 200 |
| T-Shaped Skills | 201 |
| Musketeer Attitude | 203 |
| High-Bandwidth Communications | 204 |
| Transparent Communication | 205 |
| Right-Sized | 206 |
| Focused and Committed | 207 |

| | |
|---|------------|
| Working at a Sustainable Pace | 208 |
| Long-Lived | 209 |
| Closing | 211 |
| Chapter 12 Scrum Team Structures | 213 |
| Overview | 213 |
| Feature Teams versus Component Teams | 213 |
| Multiple-Team Coordination | 218 |
| Scrum of Scrums | 218 |
| Release Train | 220 |
| Closing | 223 |
| Chapter 13 Managers | 225 |
| Overview | 225 |
| Fashioning Teams | 227 |
| Define Boundaries | 227 |
| Provide a Clear Elevating Goal | 228 |
| Form Teams | 228 |
| Change Team Composition | 229 |
| Empower Teams | 230 |
| Nurturing Teams | 231 |
| Energize People | 231 |
| Develop Competence | 231 |
| Provide Functional-Area Leadership | 232 |
| Maintain Team Integrity | 233 |
| Aligning and Adapting the Environment | 233 |
| Promote Agile Values | 233 |
| Remove Organizational Impediments | 234 |
| Align Internal Groups | 234 |
| Align Partners | 234 |
| Managing Value-Creation Flow | 235 |
| Take a Systems Perspective | 235 |
| Manage Economics | 236 |
| Monitor Measures and Reports | 236 |
| Project Managers | 237 |
| Project Management Responsibilities on a Scrum Team | 237 |
| Retaining a Separate Project Manager Role | 239 |
| Closing | 243 |

| | |
|--|------------|
| PART III Planning | 245 |
| Chapter 14 Scrum Planning Principles | 247 |
| Overview | 247 |
| Don't Assume We Can Get the Plans Right Up Front | 248 |
| Up-Front Planning Should Be Helpful without Being Excessive | 248 |
| Keep Planning Options Open Until the Last Responsible Moment | 249 |
| Focus More on Adapting and Replanning Than on Conforming to a Plan | 249 |
| Correctly Manage the Planning Inventory | 251 |
| Favor Smaller and More Frequent Releases | 252 |
| Plan to Learn Fast and Pivot When Necessary | 254 |
| Closing | 255 |
| Chapter 15 Multilevel Planning | 257 |
| Overview | 257 |
| Portfolio Planning | 259 |
| Product Planning (Envisioning) | 259 |
| Vision | 259 |
| High-Level Product Backlog | 259 |
| Product Roadmap | 260 |
| Release Planning | 261 |
| Sprint Planning | 264 |
| Daily Planning | 264 |
| Closing | 265 |
| Chapter 16 Portfolio Planning | 267 |
| Overview | 267 |
| Timing | 267 |
| Participants | 268 |
| Process | 268 |
| Scheduling Strategies | 270 |
| Optimize for Lifecycle Profits | 270 |
| Calculate Cost of Delay | 271 |
| Estimate for Accuracy, Not Precision | 274 |
| Inflow Strategies | 275 |
| Apply the Economic Filter | 275 |
| Balance the Arrival Rate with the Departure Rate | 276 |
| Quickly Embrace Emergent Opportunities | 278 |
| Plan for Smaller, More Frequent Releases | 279 |

| | |
|---|------------|
| Outflow Strategies | 280 |
| Focus on Idle Work, Not Idle Workers | 281 |
| Establish a WIP Limit | 281 |
| Wait for a Complete Team | 282 |
| In-Process Strategies | 283 |
| Use Marginal Economics | 283 |
| Closing | 285 |
| | |
| Chapter 17 Envisioning (Product Planning) | 287 |
| Overview | 287 |
| Timing | 287 |
| Participants | 288 |
| Process | 290 |
| SR4U Example | 290 |
| Visioning | 291 |
| High-Level Product Backlog Creation | 294 |
| Product Roadmap Definition | 295 |
| Other Activities | 298 |
| Economically Sensible Envisioning | 299 |
| Target a Realistic Confidence Threshold | 300 |
| Focus on a Short Horizon | 302 |
| Act Quickly | 302 |
| Pay for Validated Learning | 303 |
| Use Incremental/Provisional Funding | 304 |
| Learn Fast and Pivot (aka Fail Fast) | 305 |
| Closing | 306 |
| | |
| Chapter 18 Release Planning (Longer-Term Planning) | 307 |
| Overview | 307 |
| Timing | 308 |
| Participants | 308 |
| Process | 309 |
| Release Constraints | 311 |
| Fixed Everything | 311 |
| Fixed Scope and Date | 312 |
| Fixed Scope | 313 |
| Fixed Date | 313 |
| Variable Quality | 314 |
| Updating Constraints | 314 |
| Grooming the Product Backlog | 315 |
| Refine Minimum Releasable Features (MRFs) | 316 |

| | |
|---|-----|
| Sprint Mapping (PBI Slotting) | 316 |
| Fixed-Date Release Planning | 318 |
| Fixed-Scope Release Planning | 323 |
| Calculating Cost | 325 |
| Communicating | 326 |
| Communicating Progress on a Fixed-Scope Release | 327 |
| Communicating Progress on a Fixed-Date Release | 329 |
| Closing | 330 |

PART IV Sprinting 333

| | |
|------------------------------------|------------|
| Chapter 19 Sprint Planning | 335 |
| Overview | 335 |
| Timing | 335 |
| Participants | 335 |
| Process | 336 |
| Approaches to Sprint Planning | 338 |
| Two-Part Sprint Planning | 338 |
| One-Part Sprint Planning | 339 |
| Determining Capacity | 340 |
| What Is Capacity? | 340 |
| Capacity in Story Points | 342 |
| Capacity in Effort-Hours | 342 |
| Selecting Product Backlog Items | 343 |
| Acquiring Confidence | 344 |
| Refine the Sprint Goal | 346 |
| Finalize the Commitment | 346 |
| Closing | 346 |
| | |
| Chapter 20 Sprint Execution | 347 |
| Overview | 347 |
| Timing | 347 |
| Participants | 348 |
| Process | 348 |
| Sprint Execution Planning | 349 |
| Flow Management | 349 |
| Parallel Work and Swarming | 350 |
| Which Work to Start | 352 |
| How to Organize Task Work | 352 |

| | |
|--|------------|
| What Work Needs to Be Done? | 353 |
| Who Does the Work? | 354 |
| Daily Scrum | 354 |
| Task Performance—Technical Practices | 355 |
| Communicating | 356 |
| Task Board | 356 |
| Sprint Burndown Chart | 357 |
| Sprint Burnup Chart | 359 |
| Closing | 360 |
| | |
| Chapter 21 Sprint Review | 363 |
| Overview | 363 |
| Participants | 364 |
| Prework | 365 |
| Determine Whom to Invite | 366 |
| Schedule the Activity | 366 |
| Confirm That the Sprint Work Is Done | 367 |
| Prepare for the Demonstration | 368 |
| Determine Who Does What | 368 |
| Approach | 368 |
| Summarize | 369 |
| Demonstrate | 370 |
| Discuss | 371 |
| Adapt | 371 |
| Sprint Review Issues | 372 |
| Sign-offs | 372 |
| Sporadic Attendance | 372 |
| Large Development Efforts | 373 |
| Closing | 373 |
| | |
| Chapter 22 Sprint Retrospective | 375 |
| Overview | 375 |
| Participants | 377 |
| Prework | 378 |
| Define the Retrospective Focus | 378 |
| Select the Exercises | 379 |
| Gather Objective Data | 379 |
| Structure the Retrospective | 380 |
| Approach | 380 |
| Set the Atmosphere | 382 |
| Share Context | 382 |

| | |
|--|------------|
| Identify Insights | 385 |
| Determine Actions | 387 |
| Close the Retrospective | 390 |
| Follow Through | 391 |
| Sprint Retrospective Issues | 392 |
| Closing | 393 |
| Chapter 23 The Path Forward | 395 |
| There Is No End State | 395 |
| Discover Your Own Path | 396 |
| Sharing Best Practices | 396 |
| Using Scrum to Discover the Path Forward | 397 |
| Get Going! | 398 |
| Glossary | 401 |
| References | 423 |
| Index | 427 |