

CONTENTS

PREFACE ix

ACKNOWLEDGMENT xi

FOREWORD xiii

WHY THIS STORY MAKES SENSE	xiv
THROUGH THE LOOKING GLASS AT A CHAOTIC FUTURE	xiv
IS IT HALF EMPTY OR HALF FULL OR JUST PLAIN COMPLICATED?	xvi
SO WHAT DOES ALL THIS MEAN TO YOU?	xvii

CHAPTER 1 **PROJECT MANAGEMENT 2.0** 1

1.0 INTRODUCTION: CHANGING TIMES	1
1.1 CHARACTERISTICS OF PM 1.0	1
1.2 OTHER CRITICAL ISSUES WITH PM 1.0	2
1.3 PROJECT MANAGEMENT 2.0	4
1.4 CRITICISM OF PM 2.0	7
1.5 PROJECT MANAGEMENT 2.0 : TECHNOLOGICAL BLESSING OR CURSE?	7
1.6 POLICING PM 2.0	12
1.7 WORKING WITH STAKEHOLDERS IN PM 2.0	13
Today's View of Stakeholder Relations Management	14
Need for Meaningful Information	15
All That Glitters Is Not Gold	15
1.8 FINDING THE INFORMATION	16
1.9 PERCENT COMPLETE DILEMMA	17
1.10 INFORMATION OVERLOAD	18
1.11 CUSTOMER SATISFACTION HEADACHE	18
1.12 DETERMINING PROJECT HEALTH	19
1.13 DASHBOARD RULES FOR DISPLAYING DATA	20
1.14 REDUCTION IN COST OF PAPERWORK	21
1.15 REDUCTION IN EXECUTIVE MEDDLING	22
1.16 PROJECT MANAGEMENT SKILLS	23
1.17 CONTINGENCY PLANNING	23
DISCUSSION QUESTIONS	24

CHAPTER 2 **A PEEK INTO THE FUTURE OF PROJECT MANAGEMENT** 25

2.0 CHANGING TIMES	25
2.1 IMPACT OF RECESSIONS	25
2.2 EXECUTIVE VIEW OF PROJECT MANAGEMENT	26
2.3 ENGAGEMENT PROJECT MANAGEMENT	28
2.4 GROWTH OF MORE COMPLEX PROJECTS	30
2.5 NEED FOR ADDITIONAL METRICS	31
2.6 NEW DEVELOPMENTS IN PROJECT MANAGEMENT	32

2.7 PROJECT MANAGER'S TOOL BOX	33
2.8 NEED FOR CONTINUOUS IMPROVEMENT	34
2.9 CONCLUSIONS	34
DISCUSSION QUESTIONS	34

CHAPTER 3 **UNDERSTANDING SUCCESS AND FAILURE** 37

3.0 INTRODUCTION	37
3.1 PROJECT MANAGEMENT—EARLY YEARS: 1945–1960	38
3.2 PROJECT MANAGEMENT BEGINS TO GROW: 1970–1985	39
3.3 GROWTH IN COMPETING CONSTRAINTS	40
3.4 RULE OF INVERSION	42
3.5 GROWTH IN MEASUREMENT TECHNIQUES	43
3.6 TRADE-OFFS	44
3.7 PUTTING TOGETHER COMPONENTS OF SUCCESS	45
3.8 NEW DEFINITION OF SUCCESS	46
3.9 UNDERSTANDING PROJECT FAILURE	47
3.10 CAUSES OF PROJECT FAILURE	50
DISCUSSION QUESTIONS	52

CHAPTER 4 **VALUE-DRIVEN PROJECT MANAGEMENT** 53

4.0 INTRODUCTION	53
4.1 UNDERSTANDING TODAY'S VIEW OF VALUE	54
4.2 VALUE MODELING	56
4.3 VALUE AND LEADERSHIP CHANGES FOR PM 2.0	58
4.4 VALUE-BASED TRADE-OFFS	62
4.5 NEED FOR VALUE METRICS	64
4.6 CREATING A VALUE METRIC	64
4.7 DISPLAYING VALUE METRICS IN A DASHBOARD	71
4.8 SELECTING VALUE ATTRIBUTES	72
4.9 ADDITIONAL COMPLEXITIES WITH VALUE METRICS	73
DISCUSSION QUESTIONS	76

CHAPTER 5 **GROWING IMPORTANCE OF METRICS WITH PM 2.0** 77

5.0 INTRODUCTION	77
5.1 ENTERPRISE RESOURCE PLANNING	77
5.2 NEED FOR BETTER PROJECT METRICS	78
5.3 CAUSES FOR LACK OF SUPPORT FOR METRICS MANAGEMENT	80

5.4	CHARACTERISTICS OF A METRIC	81
5.5	METRICS SELECTION	82
5.6	KEY PERFORMANCE INDICATORS	83
	Need for KPIs	84
	Using KPIs	86
	Anatomy of a KPI	86
	KPI Characteristics	88
	KPI Failures	89
5.7	DASHBOARDS AND SCORECARDS	90
5.8	BUSINESS INTELLIGENCE	93
5.9	GROWTH IN DASHBOARD INFORMATION SYSTEMS	93
5.10	SELECTING AN INFOGRAPHICS DESIGNER	94
5.11	PROJECT HEALTH CHECK METRICS	95
5.12	MAINTAINING PROJECT'S DIRECTION	99
5.13	METRICS AND VIRTUAL TEAMS	99
5.14	METRIC MANIA	100
5.15	METRIC TRAINING SESSIONS	101
5.16	METRIC OWNERS	102
5.17	ANSWERING METRIC QUESTIONS	103
	DISCUSSION QUESTIONS	103

CHAPTER 6 PROJECT MANAGEMENT METHODOLOGIES: 1.0 VERSUS 2.0 105

6.0	INTRODUCTION	105
6.1	PM 2.0 DEFINITION OF PROJECT MANAGEMENT EXCELLENCE	105
6.2	NEED FOR A METHODOLOGY	106
6.3	NEED FOR AN ENTERPRISEWIDE METHODOLOGY	108
	Light Methodologies	109
	Heavy Methodologies	110
6.4	BENEFITS OF A STANDARDIZED METHODOLOGY	112
6.5	CRITICAL COMPONENTS	114
6.6	FROM METHODOLOGIES TO FRAMEWORK	116
6.7	LIFE-CYCLE PHASES	116
6.8	DRIVERS FOR PM 2.0 CLIENT-CENTERED FLEXIBILITY	117
6.9	UNDERSTANDING MOVING TARGETS	118
6.10	NEED FOR CLIENT-SPECIFIC METRICS	119
6.11	BUSINESS CASE DEVELOPMENT	119
6.12	VALIDATING ASSUMPTIONS	120
	Types of Assumptions	121
	Documenting Assumptions	122
6.13	DESIGN FREEZES	123
6.14	CUSTOMER APPROVALS	124
6.15	AGILE PROJECT MANAGEMENT METHODOLOGY	125
6.16	IMPLEMENTING METHODOLOGY	127
6.17	IMPLEMENTATION BLUNDERS	128
6.18	OVERCOMING DEVELOPMENT AND IMPLEMENTATION BARRIERS	128
6.19	USING CRISIS DASHBOARDS WITH METHODOLOGIES	129
	Understanding Targets	130

	Defining a Crisis	131
	Crisis Dashboard Images	134
	Conclusions	138
6.20	SHUTTING DOWN THE PROJECT	138
	DISCUSSION QUESTIONS	139

CHAPTER 7 PROJECT GOVERNANCE 141

7.0	INTRODUCTION	141
7.1	NEED FOR GOVERNANCE	141
7.2	DEFINING PROJECT GOVERNANCE	142
7.3	PROJECT VERSUS CORPORATE GOVERNANCE	143
7.4	ROLES, RESPONSIBILITIES, AND DECISION-MAKING AUTHORITY	144
7.5	GOVERNANCE FRAMEWORKS	145
7.6	THREE PILLARS OF PROJECT GOVERNANCE	146
	Core Project Governance Principles	147
7.7	MISINTERPRETATION OF INFORMATION	151
7.8	FILTERING THE INFORMATION	152
7.9	UNDERSTANDING POLITICS IN PROJECT ENVIRONMENT	152
	Political Risks	153
	Reasons for Playing Politics	154
	Situations Where Political Games Will Occur	154
	Governance Committee	155
	Friends and Foes	156
	Attack or Retreat	156
	Need for Effective Communications	158
	Power and Influence	158
	Managing Project Politics	159
7.10	MANAGING GLOBAL STAKEHOLDER RELATIONS	160
7.11	FAILURE OF PROJECT GOVERNANCE	161
7.12	SAVING DISTRESSED PROJECTS	162
	DISCUSSION QUESTIONS	163

CHAPTER 8 ROLE OF PROJECT MANAGER IN STRATEGIC PLANNING AND PORTFOLIO MANAGEMENT 165

8.0	INTRODUCTION	165
8.1	WHY STRATEGIC PLANS OFTEN FAIL	166
8.2	PROJECT MANAGEMENT: EXECUTIVE PERSPECTIVE	167
8.3	STRATEGIC PLANNING: PROJECT MANAGEMENT PERSPECTIVE	167
8.4	GENERIC STRATEGIC PLANNING	169
8.5	BENEFITS OF PROJECT MANAGEMENT	172
8.6	DISPELLING MYTHS	173
8.7	WAYS THAT PROJECT MANAGEMENT HELPS STRATEGIC PLANNING	176
8.8	TRANSFORMATIONAL PROJECT MANAGEMENT LEADERSHIP	179

8.9 PROJECT MANAGER'S ROLE IN PORTFOLIO MANAGEMENT	183	
8.10 VALUE MANAGEMENT AND BENEFITS REALIZATION	184	
Understanding the Terminology	185	
Life-Cycle Phases	186	
Understanding Value	192	
8.11 BENEFITS REALIZATION METRICS	193	
8.12 PORTFOLIO MANAGEMENT GOVERNANCE	195	
DISCUSSION QUESTIONS	197	
 CHAPTER 9		
R&D PROJECT MANAGEMENT	199	
9.0 INTRODUCTION	199	
9.1 ROLE OF R&D IN STRATEGIC PLANNING	200	
9.2 PRODUCT PORTFOLIO ANALYSIS	202	
9.3 MARKETING INVOLVEMENT WITH R&D PROJECT MANAGERS	205	
First to Market	205	
Follow the Leader	206	
Application Engineering	207	
"Me Too"	207	
9.4 PRODUCT LIFE CYCLES	208	
9.5 R&D PROJECT PLANNING ACCORDING TO MARKET SHARE	208	
9.6 CLASSIFICATION OF R&D PROJECTS	209	
9.7 RESEARCH VERSUS DEVELOPMENT	210	
9.8 R&D RATIO	211	
Manufacturing and Sales	211	
Human Behavior	212	
9.9 OFFENSIVE-VERSUS-DEFENSIVE R&D	212	
9.10 MODELING R&D PLANNING FUNCTION	213	
9.11 PRIORITY SETTING	216	
Working with Marketing	216	
9.12 CONTRACT R&D	218	
9.13 NONDISCLOSURE AGREEMENTS, SECRECY AGREEMENTS, AND CONFIDENTIALITY AGREEMENTS	219	
9.14 GOVERNMENT INFLUENCE	219	
9.15 SOURCES OF IDEAS	220	
9.16 ECONOMIC EVALUATION OF PROJECTS	223	
9.17 R&D PROJECT READJUSTMENTS	225	
9.18 PROJECT TERMINATION	227	
9.19 TRACKING R&D PERFORMANCE	228	
DISCUSSION QUESTIONS	228	
 CHAPTER 10		
PROBLEM SOLVING AND DECISION MAKING	229	
10.0 INTRODUCTION	229	
10.1 UNDERSTANDING CONCEPTS	230	
Necessity for Problem Solving and Decision Making	230	
Research Techniques in Basic Decision-Making Process	230	
Facts about Problem Solving and Decision Making	231	
Information Overload	231	
Getting Access to Right Information	232	
Lack of Information	233	
Project versus Business Problem Solving and Decision Making	233	
10.2 PROJECT ENVIRONMENT: ITS IMPACT ON PROBLEM SOLVING AND DECISION MAKING	234	
Impact of Constraints on Project Problem Solving and Decision Making	234	
Impact of Assumptions on Project Problem Solving and Decision Making	235	
Understanding Project Environment	235	
Selecting Right Project Manager	236	
10.3 CONCEPTUAL PROBLEM-SOLVING AND DECISION-MAKING PROCESS	236	
Determining the Steps	237	
10.4 IDENTIFYING AND UNDERSTANDING A PROBLEM	238	
Real Problems versus Personality Problems	238	
Not All Problems Can Be Solved	239	
Complexity of Problems	240	
Technique for Problem Identification	240	
Individual Problem Solving Conducted in Secret	241	
Team Problem Solving Conducted in Secret	241	
10.5 GATHERING PROBLEM-RELATED DATA	242	
Reason for Data Gathering	242	
Data-Gathering Techniques	242	
Setting Limits on Problem Solving and Decision Making	243	
Identifying Boundary Conditions	243	
Determining Who Should Attend Problem-Solving Meeting	244	
Determining Who Should Attend Decision-Making Meeting	244	
Creating Framework for Meeting	245	
Understanding How People React in Meetings	245	
Working with Participants during Meetings	246	
Leadership Techniques during Meetings	246	
Handling Problem-Solving and Decision-Making Conflicts	247	
Continuous Solutions versus Enhancement Project Solutions	247	
Problem Solving versus Scope Creep	248	
Problem Solving and Decision Making during Crisis Projects	248	
10.6 ANALYZING DATA	249	
Questions to Ask	249	
10.7 DEVELOPING ALTERNATIVE SOLUTIONS	249	
Variables to Consider during Alternative Analyses	250	
Understanding Features That Are Part of Alternatives	251	
Developing Hybrid Alternatives	251	

Trade-Offs	251
Common Mistakes When Developing Alternatives	252
10.8 PROBLEM-SOLVING TOOLS AND TECHNIQUES	252
Root-Cause Analysis	252
General Principles of RCA	253
Corrective Actions Using RCA	254
RCA Techniques	254
Brainstorming	255
Rules for Brainstorming	255
Critical Steps in Brainstorming	256
Conducting Brainstorming Session: Process	257
Conducting Brainstorming Session: Evaluation	257
Brainstorming Sessions: Nominal Group Technique	257
Group-Passing Technique	258
Team Idea-Mapping Method	258
Electronic Brainstorming	258
Directed Brainstorming	259
Individual Brainstorming	259
Question Brainstorming	260
10.9 CREATIVITY AND INNOVATION	260
Creativity, Innovation, and Value	261
Negative Innovation	261
Types of Innovative Solutions	262
Problem-Solving and Decision-Making Attributes That Are Difficult to Teach	262
Creative Roadblocks	263
10.10 DECISION MAKING: SELECTING BEST SOLUTION	263
Understanding How Decisions Are Made	263
Routine Decision Making	264
Adaptive Decision Making	264
Innovative Decision Making	265
Pressured Decision Making	265
Decision-Making Meetings	266
Decision-Making Stages	266
Decision-Making Steps	266
Advantages of Group Decision Making	267
Disadvantages of Group Decision Making	267
Rational versus Intuitive Thinking	268
Divergent versus Convergent Thinking	268
Polarity Management	269
Fear of Decision Making: Mental Roadblocks	269
Danger of Hasty Decisions	270
Decision-Making Styles	270
Autocratic Decision Maker	271
Fearful Decision Maker	271
Circular Decision Maker	272
Democratic Decision Maker	272
Self-Serving Decision Maker	273
10.11 DECISION MAKING: TOOLS AND METHODS	273
SWOT Analysis	274
Pareto Analysis	274
Multiple-Criteria Decision Analysis	275
Paired-Comparison Analysis	275
Influence Diagrams	276
Affinity Diagrams	276
Game Theory	277
Cost-Benefit Analysis	277
Nominal Work Groups	278
Delphi Techniques	278
Other Decision-Making Tools	279
10.12 EVALUATING DECISION AND TAKING CORRECTIVE ACTION	279
Time to Implement Solution	281
DISCUSSION QUESTIONS	282
CHAPTER 11 NEED FOR PROJECT MANAGEMENT	283
11.0 BACKGROUND TO PROJECT MANAGEMENT MATURITY MODELS	283
11.1 SOME BENEFITS OF USING A MATURITY MODEL	284
11.2 DETERMINING AMOUNT OF MATURITY NEEDED	284
11.3 GETTING STARTED	285
11.4 THINGS CAN GO WRONG	285
11.5 CHOOSING RIGHT MATURITY MODEL	285
11.6 ESTIMATING TIME TO REACH MATURITY	286
11.7 STRATEGIC PLANNING FOR PROJECT MANAGEMENT MATURITY	286
11.8 PROJECT MANAGEMENT MATURITY MODEL	287
11.9 PM 2.0 INPUT INTO PMMM	291
DISCUSSION QUESTIONS	292
CHAPTER 12 USING THE PMO TO SPEARHEAD PM 2.0	295
12.0 INTRODUCTION	295
12.1 TRADITIONAL PROJECT OFFICE	295
12.2 TRADITIONAL PMO	296
12.3 IMPLEMENTATION RISKS	297
12.4 SPECIALIZED PMO	298
12.5 STRATEGIC PMO	299
12.6 NETWORKING PMOS	300
12.7 TRUST OF PROJECT GOVERNANCE	300
12.8 WAYS A PMO CAN FAIL	301
Unclear Mission Statement	301
Failing to Focus on Impact to Business	302
Failing to Gain Implementation Support	302
DISCUSSION QUESTIONS	309
INDEX	311

INDEX 311